

100-
57-1984

JUN 20 1957

Mr. Carlton C. Massey
County Executive
Fairfax, Virginia

Dear Mr. Massey:

Several months have elapsed since we last exchanged correspondence in September 1956, at which time you transmitted to us a copy of the resolution adopted by the Fairfax County Board of Supervisors reaffirming the commitment of the Board "to the effect that it will provide suitable sewage disposal facilities for the Central Intelligence Agency headquarters building at Langley, Virginia by the time this building is ready for occupancy." Since our architects have been progressing quite satisfactorily with the plans for our headquarters during this time, I believe it would be desirable for the Board of Supervisors to be aware of the planning and construction schedule we have established.

The architects are now completing plans and specifications for site clearance which will be submitted to us in time to permit a contract to be awarded for this phase of the work in late August or early September of this year. While the site clearance is in progress, the architect will complete drawings and specifications for the "rough grading" of the site. We expect to award a contract for this work early in December 1957, to be followed by a contract for the construction of the building in June or July of 1958. If we are able to maintain the construction program according to this plan, we expect the building to be ready for occupancy about two years after the date of the award of the construction contract.

97

Document No. _____
No Change in Class. <input type="checkbox"/>
<input checked="" type="checkbox"/> Reclassified
Class. Change From: TO: G C
Excluded From: _____
Auth: HR 733

Approved For Release 2002/02/11 : CIA-RDP78-04718A000300030069-2

By: 023

Representatives of Harrison and Abramovitz, the Public Buildings Service, and this Agency will continue to be in communication with your office and the engineering firm of G. Hubard Massey, whom we understand you have engaged to plan the sewage disposal facilities which will serve our building. If, at any time, you or your consultants have a need for information which we can provide, please feel free to call upon us.

We sincerely appreciate the cooperation and assistance we have been receiving in this matter.

Sincerely,

Spence

L. K. White
Deputy Director

Distribution:

0 & 1 - Addressee

LAQ Bldg file
2 - DD/S (Dins) subject reading

1 - OL files

2 - BPS

25X1A

OL/BPS [redacted] :mec
(17 June 1957)